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A meeting was held on October 25 with Alberici representatives present.
The Penwalt test joint was acceptable.
The contractor is to advise Dickey, the pipe supplier, to start shipping.

The plan for the chlorine tracks at ACL will be to use a 9' diameter
corrugated culvert concrete filled after the test.

Soldier piling and preliminary work on lAA, 1BB and 1CC continuing south
of BBwW

Revised drawings will be issued in two to three weeks, reflecting new
elevations and changes in some laterals.

A field test of different ways to complete a joint is being planned at

Alberici's facility this week.
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